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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #8
ESI
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Charles Gebien, U.S. EPA Region V
Linda Nachowicz, U.S. EPA Region V, ERB 2
Richard Karl, U.S. EPA Region V
Susan Perdomo, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
David Chung, U.S. EPA HQ
William Messenger, U.S. EPA Region V
USCG NRC, NRC
John Maritote, U.S. EPA Region V
Nola Hicks, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
Debbie Keating, U.S. EPA Region V, ESS
Janet Pope, U.S. EPA Region V
Jeff Kelley, U.S. EPA Region V, CIC
Carol Staniec, U.S. EPA Region V, Water
Kendall Moore, U.S. EPA Region V, LCD
Karen Kirchner, U.S. EPA Region V, LCD
Harry Atkinson, IDEM
Ken McDaniel, IDEM
Ryan Groves, IDEM
George Richotte, IDEM
Natalie Maupin, IDEM
Megan Nagle, IDEM
Jason Doerflein, Marion County Health Department
Richard Wise, City of Indianapolis
Tom White, City of Indianapolis
Sue Michael, City of Indianapolis
Kim Cussen, United Water
Stephen Jones, Pike Fire Department

From: Anita L. Boseman and Verneta Simon, On-Scene Coordinators
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Date: 12/6/2010
Reporting Period: 11/29/2010-12/4/2010

1. Introduction
1.1 Background

Site Number: B5YS Contract Number: EP-S5-09-05
D.O. Number: 47 Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/8/2010 Start Date: 10/8/2010
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility
1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From November 29 until December 4, 2010

e WSP completed 12 washes (two rinses) of Tank 51 out of 18 washes (three rinses) total.

e WSP took a rinsate sample after the second rinse of Tank 51 for PCB analysis and sample results

are expected on December 6, 2010.

e WSP pumped stormwater out of the Tank 51 and Tank 43 and 44 secondary containments and
hauled 6 loads (approximately 34,750 gallons) to Action Environmental in Fort Wayne, Indiana for

disposal.
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e Waste characterization results were received by WSP for stormwater from the secondary
containment at Tanks 43 and 44 and forwarded to the disposal facility.

e WSP removed approximately 1,200 gallons of material from Tank 44. Material was transferred
into a vacuum box using a vacuum truck.

e ERRS hauled 34 loads (195,716 gallons) of oily water to United Wastewater in Cincinnati,
OH from frac tanks 7-10 and the west million-gallon bunker tank.

e ERRS pumped approximately 3 ft (18,600 gallons) of oily water from the primary separator pit to
the west million-gallon bunker tank for storage.

e A leased hydraulic excavator and injector rake attachment were removed from the site and
returned to the owner.

e ERRS completed the inventory of chemicals in the laboratory located on the southwest corner of
the Administration Building. ERRS will begin labpacking activities on 12/8/2010.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

NA

2.1.4 Progress Metrics

<>

<>

Waste Stream Quantity | Treatment Disposal
Hydrogen Peroxide 900 gal - EQ Detroit, Inc.
Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.
. . United Wastewater

Sodium Hydroxide 5,150 gal for Re-use -

. 357,157 gal | United Wastewater
Oily Water for Re-use B
Subsurface Soil 6.90 tons - Southside Landfill
PPE 0.61 tons - Southside Landfill

2.2 Planning Section

2.2.1 Anticipated Activities

http://www.epaosc.org/sites/6420/files/esi polrep 8.htm

2/1/2011



Page 4 of 6

2.2.1.1 Planned Response Activities

- Lab Inventory and labpacking will be handled by ERRS.

2.2.1.2 Next Steps

U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51, 43, and 44.

ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest
areas.

A stormwater contingency plan will be posted next week which will include an estimate of the amount
capacity created as a result of the berms and cap in addition to weather conditions that might cause a
“release”.

2.2.2 Issues

None

2.3 Logistics Section
Not applicable

2.4 Finance Section

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining
Extramural Costs
[ERRS - Cleanup Contractor || $400,000.00| $277,400.00|| $122,600.00) 30.65%)|
[TAT/START | $25,000.00] $12,879.56| $12,120.44 48.48%]
Intramural Costs
Total Site Costs $425,000.00|| $290,279.56| $134,720.44 31.70%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
A site safety plan was signed by all present.
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2.6 Liaison Officer
Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer
Not applicable.

2.7.2 Community Involvement Coordinator

The next community meeting which will be December 16th.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

1 EPA OSC

1 START — Weston Solutions, Inc.

3 ERRS - Environmental Restoration, LLC
1 WSP Environment & Energy

1 U.S. Environmental

5 AIMM Technologies, Inc.

5. Definition of Terms

ERRS — Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA — Resource Conservation and Recovery Act

START — Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency
POLREP - Pollution Report

6. Additional sources of information
6.1 Internet location of additional information/reports

For additional information, please refer to “Documents” on www.epaosc.org.

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.
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7. Situational Reference Materials
For additional information, please refer to “Documents” on www.epaosc.org.
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